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oxc-2562
Copy ., of

8 November 1961

Information Fidelity Incorporated
las Vegns, Nevada

Atter;_:.tion: Mr. Herbert Miller

Subject

¢ Authorization for Continuance of Certain
Work under Terminated Contract CC-28L41

Gentlemen:

Pursuant to Headguarters conference held on 8 November 1961, relative
to subject contract as terminated by Headquarter's TWX 5045, you are
hereby authorized to continue the reasonable and necessary effort to
complete the following phases of work under this terminated contract,
all of which should be accomplished on or before 1 December 1961:

Q.

b.

ci

The preparation and submission of a final report summarizing
technical progress to the effective termination date, 8 November
1961, which report should set forth such diagrams end text as
my be appropriaste to indicate the substance of technical
progress accomplished. The report should be in such form and
sufficlently complete in coverage as to provide a basis for
evaluating performance and the percentage of completion at

the time of termination. Further, it should include such
suggestions as the Contractor may have for further research

of benefit to the "0 Program.

Completion and delivery of simulation eguipment.

Completion of fabrication and/or procurement of equipment
~ originellv intended Par inatsllatinn

. in the

It is contemplated that all residunl inventory, whether consisting
of Government-furnished egquipment or deliversble items under the contract,
shall be delivered to Project OXCART Depot, except that (i) items of
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office and other equipment obtained frozﬂ; shall be returned directly

to the source from which it was obtained, and (ii) the simulation

equipment, above mentioned, shall be delivered to the sub-Depot at the
As a matter of information, the pulsing unit incorporated in the

simulation equipment i{s on informal loan from Lincoln Laboratory to

Mr. Naka. Proper transfer of accountability for this unit should

therefor be accomplished by the Government.

In connection with completion of fubrication and delivery of the
INS equipment, it 18 recognized that some continued effort and supervisgion
by l8 desirable. :

From discussions held, it appears at this time reasonable %o suppose
that after completion of the above work and normal invoiecing therefor,
& no-cogt settlement will be in order, toward which goal the parties
will direct termination efforts.

Very truly yours,

Contracting Ofﬁk{er

ACCEPIED:
INFORMATION FIDELITY INCORPORATED

BY:

CTARTT
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